
COUNTY OF LOS ANGELES 
 

DEPARTMENT OF PUBLIC WORKS 
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900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
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DONALD L. WOLFE, Director 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  

September 26, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000803 - Sun Valley Watershed-Sun Valley Park Drain and 
Infiltration System, City of Los Angeles (3), Southwest Engineering, Inc., in 
amount of $9,500.00. 
  
Project ID No. FCC0000938 - Alamitos Barrier Project and Dominguez Gap 
Barrier Project, Replacement of Valves at Pressure Reducing Stations, and 
Miscellaneous Improvements, Cities of Carson and Long Beach (2 and 4), 
Engineering Plumbing, Inc., in amount of $18,350.00. 
 
Project ID No. FCC0000970 - Hollyhills Drain, Unit 8B (Phase II) and Project 
No. 3881, Unit 1 - Line E, Cities of Los Angeles and West Hollywood (3), Colich 
Construction, L.P., in amount of $126,500.00.  
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Project ID No. RDC0011919 - Montrose Avenue, et al., vicinity of Glendale (5), 
Excel Paving Company, in amount of $9,000.00. 
 
Project ID No. RDC0012920 - Hicks Avenue, et al., vicinity of City Terrace (1), 
Sully-Miller Contracting Company, in amount of $42,512.00. 
 
Project ID No. WMD0000099 - Paseo Del at Rio Hondo and San Gabriel Coastal 
Basin Spreading Grounds - Phase II Multiphase Improvement Project, City of 
Pico Rivera (1), 4-Con Engineering, Inc., in amount of $41,504.42. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extensions are listed in the enclosure for each contract.  
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your ratification are 
changes in work, which I ordered for Project ID Nos. FCC0000803 and RDC0011919. 
 
Also enclosed for your authorization are changes in work in excess of my delegated 
limits, which are required to complete Project ID Nos. FCC0000938, FCC0000970, 
RDC0012920, and WMD0000099. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $9,000 to 
$126,500.00. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
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Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for the work resulting from 
changes to the original plans and specifications or changed conditions encountered 
during the course of construction.  The costs are based on contract unit prices, time and 
materials, or negotiated under the provisions of the contract specifications.  The 
methods for arriving at the costs of the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
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CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
LMG:ss 
O:\Section\Administration\Board\Ciw\09-26-2006.doc 
 
Enc. 6 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 

 
 
 
 
 
 
 
 



 

CHANGE IN WORK (RATIFY) 
September 26, 2006 
 
 
 
PROJECT ID NO. FCC0000803, SUN VALLEY WATERSHED - SUN VALLEY PARK 
DRAIN AND INFILTRATION SYSTEM (City of Los Angeles), Supervisorial District 3, 
Contractor:  Southwest Engineering, Inc. 
 
Project Description: 
 
Construction of two stormwater infiltration basins and a reinforced concrete pipe storm 
drain, installation of stormwater treatment and telemetry systems, and other 
appurtenant work. 
 
Changes in Work: 
 
Install New Modified Catch Basin Inserts $9,500.00 
 
Description of Changes: 
 
Public Works is conducting a pilot study to test the effectiveness of a new type of catch 
basin insert.  The Contractor will replace six existing catch basin inserts with new 
modified units.  This work was not included in the project specification.  
 
The costs for the above item was negotiated as provided in Subsection 3-2 of the 
contract specifications. 
    
Twenty additional working days will be required because of these changes.   
 
Revised Contract Amount: 
 

  Original contract amount $5,223,300.00 
 Changes in work previously approved 

  by the Board  557,785.93 
 Change in work to be ratified         9,500.00 
 
 Revised contract amount $5,790,585.93 

 
HK:lgm 
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CHANGE IN WORK (AUTHORIZE)  
September 26, 2006 
 
 
 
PROJECT ID NO. FCC0000938, ALAMITOS BARRIER PROJECT AND DOMINGUEZ 
GAP BARRIER PROJECT, REPLACEMENT OF VALVES AT PRESSURE REDUCING 
STATIONS, AND MISCELLANEOUS IMPROVEMENTS (in the cities of Carson and 
Long Beach) Supervisorial Districts 2 and 4, Contractor:  Engineering Plumbing, Inc. 
 
Project Description: 
 
Replacement of existing water valves at two pressure reducing vaults; removal of 
turbines and generators; modification of electrical equipment; construction of flow 
meters, 3-inch and 4-inch force mains by open trench and micro tunneling, and a 
reinforced concrete detention tank; and other appurtenant work. 
 
Changes in Work: 
 
(1) Remove Water at Manhole $  5,800.00 
(2) Realign Drain Line at Detention Tank 3,200.00 
(3) Modify Cast Iron Waste Line 2,200.00 
(4) Modify PVC Force Main Line    1,550.00 
(5) Modify Proposed Manhole Cover and Frame   1,100.00 
(6) Modify Electrical Connections at Flow Meter    4,500.00 
 
 Total $18,350.00 
 
Description of Changes: 
 
(1) It will be necessary for the contractor to pump water out of a manhole in order to 
relocate an interfering electrical conduit and install an electrical coupling.  This work was 
not shown on the plans. 
 
(2) Because an existing concrete slab interferes with the construction, the new drain 
line must be installed four feet deeper than shown on the plans 
 
(3) It will be necessary for the contractor to locate and modify an existing cast iron 
waste line shown incorrectly on the project plans. 
 
(4) It will be necessary for the contractor to locate and replace the existing force main 
line with a new main line, as the existing line was incorrectly shown on the project plans. 
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(5) It will be necessary for the contractor to upgrade the proposed flow meter manhole  
to a larger size in order to facilitate access to the proposed facilities.  This work was not 
shown on the plans. 
 
(6) It will be necessary to reimburse the contractor for several modifications to the 
electrical connections to the flow meter, as the existing facilities cannot provide for 
separate electrical connections for the flow meter and the pump system as required by 
the plans and specifications.  This work was not shown on the plans. 
 
The costs for Items 1, 2, 3, 4, 5, and 6 will be based on time and materials as provided 
in Subsection 3-3 of the contract specifications. 
 
Six additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $1,158,804.00 
 Changes in work to be authorized       18,350.00 
 
 Revised contract amount $1,177,154.00 
 
JRP:ss 
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CHANGE IN WORK (AUTHORIZE) 
September 26, 2006  
 
 
 
PROJECT ID NO. FCC0000970, HOLLYHILLS DRAIN, UNIT 8B (PHASE II) AND 
PROJECT NO. 3881, UNIT 1-LINE E (Cities of Los Angeles and West Hollywood), 
Supervisorial District 3, Contractor:  Colich Construction, L. P. 
 
Project Description: 
 
Construction of a reinforced concrete pipe storm drain and drainage structures; 
dewatering, treatment, and disposal of groundwater; and other appurtenant work. 
 
Changes in Work: 
 
(1) Monthly Rental For Dewatering and Treatment System $120,000.00 
(2) Interfering Utilities 5,000.00 
(3) Connector Pipe Revision    1,500.00 
 
 Total $126,500.00 
 
Description of Changes: 
 
(1) It will be necessary to compensate the contractor for the extra work and cost to 
maintain the modified Dewatering and Treatment System used to handle groundwater 
encountered at the project site.  The extent of needed groundwater treatment exceeds 
the requirements included in the specifications. 
 
(2) In order to install the reinforced concrete pipe as shown on the plans, the 
contractor must relocate an interfering line, remove an abandoned sewer line, and 
modify the grade of a section of the new pipe. 
 
(3) In order to meet existing field conditions, it will be necessary to modify the 
elevation of connector pipes at several locations within the project area.  This work was 
not shown on the plans.  
 
The costs for Items 1 and 2 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications.  The cost for Item 3 is stipulated in 
contract stipulations. 
 
Seven additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $12,102,248.00 
 Changes in work previously approved 
    by the Board 226,088.56 
 Changes in work to be authorized        126,500.00 
  
 Revised contract amount $12,454,836.56 
 
HK:ss 
O:\Section\Administration\Board\Ciw\09-26-2006.doc 
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CHANGE IN WORK (RATIFY) 
September 26, 2006 
 
 
 
PROJECT ID NO. RDC0011919, MONTROSE AVENUE, ET AL. (in the vicinity of 
Glendale), Supervisorial District 5, Contractor:  Excel Paving Company 
 
Project Description: 
 
Resurfacing and reconstruction of existing roadway pavement; reconstruction of curb 
and gutter, sidewalk, driveways, and curb drains; construction of curb ramps and bus 
pads; removal, root pruning, and planting of parkway trees; and the installation of 
striping and pavement markings. 
 
Changes in Work: 
 
Install Drain and Grated Box Inlet  $ 9,000.00 
 
Description of Changes: 
 
In order to eliminate a drainage deficiency, the contractor will install a curb drain and 
grated inlet box.  This work was not shown on the plans.  
 
The cost for this item will be based on time and materials as provided in Subsection 3-3 
of the contract specifications.  
 
No additional working days were required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $2,471,822.07 
 Changes in work previously approved 
    by the Board       55,121.20 
 Change in work to be ratified        9,000.00 
 
 Revised contract amount $2,535,943.27 
 
HK:ss 
O:\Section\Administration\Board\Ciw\09-26-2006.doc 
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CHANGE IN WORK (AUTHORIZE) 
September 26, 2006 
 
 
 
PROJECT ID NO. RDC0012920, HICKS AVENUE, ET AL. (in the vicinity of City 
Terrace), Supervisorial District 1, Contractor:  Sully-Miller Contracting Company 
  
Project Description: 
 
Reconstruction of roadway pavement; construction of curb and gutter, sidewalk, 
driveways, curb ramps, cross gutters, alley intersections, drainage structures, reinforced 
concrete stairways, guardrail, retaining walls, and chainlink fence; striping and 
pavement markings; and other appurtenant work.  
 
Changes in Work: 
 
(1) Variations in Bid Quantities $18,000.00 
(2) Fill in Parkway with Concrete 24,512.00 
 
 Total $42,512.00 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) In order to prevent the growth of weeds within the parkway and reduce future 
maintenance  costs, it will be necessary to fill the parkways with concrete along various 
sections of Hicks Avenue, Dickson Avenue, and Dodds Avenue.  This work was not 
shown on the plans. 
 
The costs for Items 1 and 2 will be based on contract unit prices. 
 
Eight additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $3,574,878.00 
 Changes in work previously approved 
    by the Board 771,116.58 
 Changes in work to be authorized      42,512.00 
 
 Revised contract amount $4,388,506.58 
 
HH:ss 
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CHANGE IN WORK (AUTHORIZE) 
September 26, 2006  
 
 
 
PROJECT ID NO. WMD0000099, PASEO DEL AT RIO HONDO AND SAN GABRIEL 
COASTAL BASIN SPREADING GROUNDS - PHASE II MULTIPHASE IMPROVEMENT 
PROJECT (City of Pico Rivera), Supervisorial District 1,  
Contractor:  4-Con Engineering, Inc. 
 
Project Description: 
 
Paving and slurry sealing of existing bicycle paths; installation of picnic shelters, tables, 
benches, bike racks, trash receptacles, striping and pavement markings, manual and 
electrical gates, fencing and irrigation systems, and landscape; construction of retaining 
walls; and other appurtenant work. 
 
Changes in Work: 
 
(1) Repair Electrical Conduit $  6,317.27 
(2) Locate Existing Utilities    5,000.00 
(3) Additional Electrical Equipment 651.96 
(4) Relocate Conduit 235.19 
(5) Relocate Conduit at Mines Avenue 2,600.00 
(6) Replace Existing Wires and Conduit 5,700.00 
(7) Colored Concrete 4,800.00 
(8) Re-Wire Gate Motor 1,500.00 
(9) Remove Concrete Slabs     2,500.00 
(10) Replace Controller 8,000.00 
(11) Concrete Ramp Side Slope  2,000.00 
(12) Place Asphalt Concrete    2,200.00 
 
 Total $41,504.42 
 
Description of Changes: 
 
(1) It will be necessary for the contractor to repair the electrical conduit for the 
irrigation system.  This work is not shown on the plans.   
 
(2) In order to locate the existing utilities, it will be necessary for the contractor to hire 
a locating service.  This work is not shown on the plans. 
 
 
 
 
 
 

-6A- 



 

(3) To meet the intent of the design, it will be necessary for the contractor to provide 
additional electrical equipment in order to reroute the electrical conduit.  This work is not 
shown on the plans. 
 
(4) In order to accommodate new wiring within the existing system, it will be necessary 
to upgrade and relocate the existing conduit from pull-box to the panel.  This work is not 
shown on the plans. 
 
(5) It will be necessary for the contractor to upgrade the existing conduit and relocate 
it from the pull-box to the gate motor at Mines Avenue.  This work is not shown in the 
plans.  
 
(6) It will be necessary to replace the existing corroded wiring and conduit at the 
entrance gate to San Gabriel Spreading Grounds.  This work is not shown in the plans. 
 
(7) To meet the intent of the design, it will be necessary for the contractor to provide 
colored concrete with exposed aggregate at the picnic areas.  This work is not shown 
on the plans. 
 
(8) To meet the intent of the design, it will be necessary for the contractor to re-wire 
the slide gate motor at San Gabriel Spreading Grounds.  This work is not shown on the 
plans. 
 
(9) During excavation for the retaining wall, the contractor encountered two existing 
concrete slabs.  It will be necessary for the contractor to remove and dispose of these 
concrete slabs.  This work is not shown on the plans. 
 
(10) The plans show the existing irrigation controller at the San Gabriel Spreading 
Grounds can be modified to accommodate the additional irrigation lines; however, it 
cannot be upgraded and must be replaced. 
 
(11) In order to eliminate the drop off on the sides of the concrete ramp, it will be 
necessary for the contractor to construct side slopes on each side of the ramp. 
 
(12) It will be necessary to repair the damaged portions of the existing asphalt concrete 
on the bike path prior to slurry sealing. 
 
The costs for Items 1 through 6 and 9 through 13 are based on time and materials as 
provided in Subsection 3-3 of the contract specifications.  The cost for item 7 was 
negotiated as provided in Subsection 3-2 of the contract specifications. 
 
Thirteen additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $2,281,690.80 
 Changes in work to be authorized        41,504.42 
 
 Revised contract amount $2,323,195.22 
 
AD:ss 
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